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Extension of Interim Milestone M-016-193 by One Year 

Description/Justification of Change 

This change package extends the due date of Interim Milestone M-016-193 by one year. 

Evaluation of groundwater data from the southeast chromium plume investigation wells requires the wells 
to recover from reducing conditions caused during drilling. Groundwater conditions are expected to recover 
within a year of drilling. The first set of 6 southeast chromium plume characterization wells is scheduled to 
be completed by March 2017. The collection and analysis of quarterly samples from these wells is 
scheduled to be completed by January 2018, with the evaluation of the data following. A one year 
extension is needed to accommodate this recovery period. 

Continued on page 2 

Impact of Change 

Extend Interim Milestone M-016-193 by one year. This change does not affect Major Milestone M-016-00. 

Affected Documents 
The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal 
planning management, "200-UP-1 Groundwater Operable Unit and Remedial Design/Remedial Action 
Work Plan" DOE/RL-2013-07 Rev. 0, and budget documents (e.g., USDOE and USDOE contractor 
Baseline Change Control documents, Project Management Plans). 
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Three of the six characterization wells have been completed, as well as, groundwater sampling 
of nearby existing monitoring wells. Groundwater data collected to date indicate that the 
chromium plume extends further to the south and east than previously mapped and will require 
additional characterization wells to further characterize the southeast plume boundary. The first 
set of 6 southeast chromium plume characterization wells is scheduled to be completed by 
March of 2017, and the additional set of characterization wells is scheduled to be completed by 
December of 2017. Quarterly groundwater samples will be collected from the first set of 6 wells, 
and at least one groundwater sample will be collected from the additional set of wells to support 
the remedial design investigation. A one year extension is also needed to accommodate the 
additional characterization wells and sampling. The collection and analysis of quarterly samples 
from these wells is scheduled to be completed by January 2018, followed by data evaluation 
and reporting . 

Modifications to HFFACO Appendix D, "Milestones and Target Dates Including Designation of 
Lead Regulatory Agency," are denoted by using strikoo1::1t to indicate text deletions and double 
underline to indicate text additions. 

Number Milestone Due Date 
M-016-193 Complete the remedial design investigation of the southeast chromium QQt3Qt~Q ~ 7-
Lead Begulatoc~ plume, including the installation of new wells and evaluation of Q9l3Ql2Ql8 
Agency: groundwater monitoring data and install monitoring wells needed for 
EPA remedy performance monitorinq as defined in the 200-UP-1 RD/RA WP. 


